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This Revised Work Plan describes CSRA's approach for performing the tasks described in the
Revised Statement of Work. It includes a description of the activities associated with each task
as well as a list of transmittals and deliverables and their due dates. A cost estimate for this
Task Order Work Plan is provided as a separate attachment. Revisions to this work plan are
presented with strike thru and in bold blue. This modification adds additional documents
relevant to the allocation to be submitted by the PRPs (along with associated time to
evaluate the documents for relevance), additional time for PRPs to communicate, meet,
and exchange information with the allocator, and a step for early identification of PRPs
who are similarly situated to the parties that received the first round of cash out
settlement offers from EPA for EPA’s use in making early settlement determinations.

The Work Plan is organized as follows:

Section 1.0 - Background

Section 2.0 - Assumptions

Section 3.0 - Project Methodology and Approach
Section 4.0 - Work Tasks

Section 5.0 - Reports, Transmittals and Deliverables
Section 6.0 - Staffing Plan

Section 7.0 - Quality Management

Section 8.0 - Conflict of Interest

Section 9.0 - Cyber Security

Section 10.0 - Project Budget

Section 11.0 - Period of Performance

1.0 Background

The Diamond Alkali Site (the Site) has a long history, involving over 100 potentially responsible
parties (PRPs). Since the late 1800s, the Lower Passaic River has been a highly industrialized
waterway, receiving direct and indirect discharges from numerous industrial facilities. Data
collected in the Lower Passaic River, and EPA’s analyses, show that contaminated sediment in
the lower 8.3 miles are a major source of contamination to the rest of the river and Newark Bay
and pose an unacceptable risk to human health and the environment due to the presence of a
variety of contaminants that stay in the environment for a long time and can build up in fish and
shellfish. These contaminants include dioxins and furans, PCBs, mercury, DDT and its primary
breakdown products, copper, dieldrin, PAHs, and lead.

On March 4, 2016, EPA issued a record of decision selecting the remedy for the lower 8.3 miles
of the Lower Passaic River, which is Operable Unit 2 (OU2) of the Site. Currently, the remedial
design (RD) for OU2 is being performed by Occidental Chemical Corporation (OCC) pursuant to
an administrative order on consent. The cost of the remedial action (RA), estimated for
purposes of remedy selection, is $1.38 billion.

Region 2 has issued a notice of potential liability to approximately 100 parties, informing them of
their responsibility for the RD/RA for OU2. The Region has offered a first round of cash-out
settlements to a group of approximately 20 PRPs. The Region expects to separately address
the liability of municipalities and public entities. For the remaining PRPs, the Region expects to
enter into settlement negotiations for performance and funding of the remedy with OCC and
other parties (the “Major PRPs”) that the Region considers to be major PRPs for OU2. The
Region plans another round of cash-out settlements with “Middle Tier PRPs”, i.e., not part of the
phase 1 cash-out group, but also not Major PRPs. The Region requires the services of a third
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party allocator to develop a settlement framework and evaluate the 80 Middle Tier and Major
parties within the framework.

Region 2 understands that the PRP group (the Cooperating Parties Group, or CPG) has made
at least two previous attempts to develop a mutually acceptable allocation of liability to promote
settlement with EPA for costs and work at the Site, however both efforts fell short of agreement.
Region 2 believes that because of these previous efforts, additional information available from
responses to CERCLA 104(e) letters, information available from previous litigation at the state
level and numerous conversations with PRPs over the years, the project will be able to be built
primarily upon existing information and contacts. Some minor augmentation of background,
data and allocation factors may need to occur to develop what is hoped to be an acceptable
settlement proposal and structure. In 2016, the Department of Justice retained a
mediator/allocation specialist, David Batson of TechLaw/AlterEcho, to assist in settlement
analysis. Those discussions and analyses have resulted in this effort.

2.0 Assumptions
This work plan and the attached cost estimate are based on the following assumptions, in
addition to Task-specific assumptions noted in Section 4.0 of the Work Plan. All work will be
conducted in accordance with the specific tasks in the Work Plan to the performance metrics
specified therein.
General Assumptions:
o EPA will provide the CSRA Team with a list of parties noticed regarding their
responsibility for the RD/RA for OU2, including:
o0 alist of Major and Middle Tier Parties (“OU2 PRPs");
o0 alist of Phase 1 cash-out parties; and
o0 alist of other OU2 parties, including municipalities and other entities
e Maximum of 80 PRPs will be provided an opportunity to participate in or be evaluated for
the purpose of determining a share of responsibility in the allocation process
o All OU2 PRPs will be provided an opportunity to participate in the design of the
allocation database and process and to provide additional Site-related information for
possible addition to the database, and will be designated a share of responsibility in the
Final Allocation Recommendation Report
e The Final Allocation Recommendation Report will also divide the parties into logical
groupings of similarly-situated PRPs
o EPA will provide the CSRA Team with a listing and contact information for each OU2
PRP; Reference herein to meetings or other forms of communication with the OU2 PRPs
means communication with the identified representatives of such parties
¢ A maximum of 356,800 290,000 pages of documents will be reviewed and utilized to
conduct the allocation, including;
o0 A maximum of 130,000 pages of documents received from EPA for CSRA Team
review
0 A maximum of 20,600 160,000 extra pages of documents received from PRPs
for CSRA review
e All communications by the CSRA Team will be by phone or email unless meeting noted
e The CSRA Team estimates 8-10 hours of communications per party over the
remainder of the project. This time is presented as 2 hours per party in Tasks
5.A.1 and 6.A.4; additional meetings (5.A.1, 5.B.1, 9, 10.2); and an undefined
number of calls and e-mails allowed for in remaining tasks.
¢ Maximum of 4 hours of combined project status/update calls will be held by the CSRA
Team with EPA per month
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o Out-of-DC Area Meetings:
0 3 6 meetings involving 2 contractor staff

o Out-of-DC area meetings will be held at the EPA Region 2 offices or other location in the
greater New York City metropolitan area as determined by EPA, or OU2 PRPs they
supply meeting space

e Travel for and timing of out-of-DC area meetings will be scheduled to allow CSRA Team
members to travel from Washington, DC and return on the same day

¢ Meetings will be scheduled and held within noted timeframes
The allocation database will be designed and organized primarily for purposes of
allocation

e Space and equipment for meetings will be provided by EPA or PRPs

e The CSRA Team will provide EPA with a copy of all communications sent to OU2 PRPs
regarding the subject, substance, and logistics of OU2 PRP meetings with CSRA Team
members

e Any part of a communication, attachment to a communication, presentation, or written
material provided to OU2 PRPs by the CSRA Team that involves a description of the
Site or EPA actions or activities will be provided to EPA for review and approval prior to
submission to the OU2 PRPs

e Unless otherwise noted herein, all allocation related communications by the CSRA Team
involving the OU2 PRPs or representatives of EPA or DOJ, individually or in groups, will
be held confidential pursuant to the provisions of the ADR Act of 1996, 5 USC 574

e In order to ensure a common expectation of confidentiality, all PRP participants in the
allocation process will be required to enter, and EPA will appropriately acknowledge, a
confidentiality agreement

e The CSRA Team will provide invoices to EPA at the end of each month in which a task
is completed (activity, transmittal, and/or deliverable) identified in Section 4.0 of the
Work Plan, with a written Progress Report detailing associated activities accomplished
during the reporting period, how such activities meet Task Order performance standards,
and associated labor and other direct costs

o “Staffing” referenced in Section 4.0 Work Tasks refers to TechLaw staff.

e This Task Order can be modified to change the statement of work or add funding.

3.0 Project Methodology and Approach

The proposed methodology and approach consists of the following:

e To support this Task Order, CSRA selected TechLaw support.

e CSRA and TechLaw (the CSRA Team) will not interpret EPA policy on behalf of the EPA
or make decisions on items of policy, regulation or statutes. The CSRA Team also will
not take a stand on the merits of substantive items under discussion including, but not
limited to, any substantive issues raised by OU2 PRPs. The CSRA Team will not
interpret EPA’s March 4, 2016, record of decision selecting the remedy for OU2 of the
Site.

e In gathering information or performing research with parties outside the EPA, CSRA
Team members will identify themselves as contractors to EPA and not as EPA
employees.

e CSRA will approach this task in accordance with the basic terms of the contract and
according to the established norms and ethical standards of ADR professionals. Except
as otherwise noted herein, information provided to the ADR professional by any of the
parties, including EPA, communications between parties and the ADR professional, and
notes and dispute resolution work product generated by the ADR professional during
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work pursuant to the Task Order will be maintained as confidential by the ADR
professional pursuant to the provisions of the ADR Act of 1996 (Public Law 104-320; 5
USC 571 et al.) and applicable federal, state and judicial requirements.
To enhance the positive substantive, relational, and procedural outcomes from ADR
cases, CSRA will direct all ADR professionals providing ADR services under this task
order to do the following prior to the mediation or facilitation and throughout the process:
o Inquire about whether individual participants have the time, financial, and
logistical resources necessary to participate effectively in the process and —
where resources are inadequate — assist them in identifying appropriate
resources or in making necessary adjustments to the process to accommodate
resource constraints;
0 Assist the participants in identifying the issues that are important to resolving any
controversy and solutions that will address the needs shared by the participants;
o0 Conduct the process to promote active engagement from all participants;
0 Explore with the participants appropriate ways to incorporate high quality and
relevant information resources necessary to resolve the issues; and
0 To support productive dialogue and effective implementation of any agreements
reached by the participants, ensure that participants have appropriate authority to
make commitments on behalf of their organizations.

As prime contractor, CSRA will support this Task Order through the following activities:

4.0

Provide progress reports at the end of each month in which an activity, transmittal,
and/or deliverable identified in Section 5.0 of the Work Plan is completed;
Communicate and coordinate with the EPA Task Order Contracting Officer’s
Representative (TOCOR) by phone as needed,;

Coordinate with the subcontractor, TechLaw;

Incorporate the principles of Quality Management while carrying out this task;

Provide deliverables in electronic format (as agreed to by the TOCOR) to the EPA
TOCOR; and

NOTIFY THE EPA PROJECT DIRECTOR AND PROGRAM OFFICE CONTACT WHEN
75% OF THE FUNDS PROVIDED HAVE BEEN EXPENDED.

Work Tasks

Task 0.0 Task Order Management

In accordance with proper contract implementation, CSRA and TechLaw will ensure effective
management of the resources and deliverables required by EPA.

Specifically, the CSRA Task Order Manager (TOM) for this effort will:

Ensure that all technical direction received falls into the scope of work prior to initiating
any action;

Ensure completion and maintain copies of all contract transmittals and deliverables;
Oversee subcontractor activities through regular and periodic conversations with the
subcontractor to ensure effective performance;

Ensure that progress and financial reports accurately clearly articulate the work
completed as per the approved work plan, and identify any problems encountered and
activities to address them;

Speak on an as-needed basis with the EPA TOCOR to review the financial and work
status of the project;
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¢ Review the progress report and invoice with the EPA TOCOR; and
¢ Update the Dashboard task order management tracking system as invoices are
submitted.

The CSRA Team developed this Work Plan to provide a detailed explanation of all activities
associated with and a proposed approach for completing each of the defined tasks. The CSRA
Team identified the transmittals and deliverables and their associated due dates and developed
a detailed fixed price budget, including a breakout of labor and travel costs.

Item | Title Due No Later Than' Type

0.1 Work Plan Within 10 days* of SOW issuance or as Deliverable
' approved by the EPA CO

0.1a Revised Work Plan Within 10 days* of SOW issuance or Deliverable
' as approved by the EPA CO

0.2 Progress Reports Submitted after completion of each task | Deliverable
' and with submission of invoice

T Or as otherwise directed by the TOCOR
* All references to “days” refer to business days

Task 1 Preliminary Work - Complete

Item | Title Due No Later Than' Type
1.1 | Task Order Kick-Off Meeting | Within 20 days* of Task Order approval Transmittal

T Or as otherwise directed by the TOCOR
* All references to “days” refer to business days

The CSRA Team will prepare for and participate in a meeting with EPA to discuss tasks
described in the Task Order, EPA's expectations for the project, and a plan for conducting
the outreach to PRPs. Prior to the meeting, the CSRA Team will develop its overall strategy
for conduct of the allocation process, including a timeline of tasks and strategy for
communications with the OU2 PRPs. During the meeting, the EPA will advise the CSRA
Team regarding the identity of the OU2 PRPs and the scope and nature of the selected
remedy. Following the meeting, the CSRA Team will send an email summarizing the
agreed-upon PRP Outreach Plan for approval of the EPA technical lead in consultation with
EPA legal personnel. The developed PRP outreach plan will include a process for
contacting and receiving information from PRPs, including for meetings and conference
calls with the OU2 PRPs as a group, and individual OU2 PRP contacts via email, letter, or
phone, and confidentiality procedures.

This task will require the following efforts on the part of the CSRA Team:

o Development of a plan for conducting outreach to OU2 PRPs that includes an
opportunity for all OU2 PRPs to (1) provide feedback on the design of the allocation,
including additional data, information or factors which should be considered in design of
the database, (2) review their individual PRP data report for accuracy, (3) provide
suggestions regarding design of the allocation process and (4) provide feedback on the
allocation report. The plan will also explain how the CSRA Team will update EPA on
PRP outreach efforts

e Drafting and submission of an email summarizing the agreed-upon PRP outreach
plan for approval of the EPA technical lead

e The CSRA Team will supply two (2) senior staff located in Washington, DC for the
meeting
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Tech Law Staffing - Senior Allocation Specialist; Senior Project Manager

Performance Standards/Metrics:
e The CSRA Team patrticipates in the Task Order Kick-Off Meeting
e The submitted summary of the PRP Outreach Plan provides a summary of the
agreement reached at the Task Order Kick-Off Meeting regarding the plan for
communications by the CSRA Team with the OU2 PRPs

Task 2 Public Announcement of Project - Complete
Item | Title Due No Later Than' Type
2.1 EPA Project Public Within 40 days* of Task Order Activity
Announcement Meeting approval

t Or as otherwise directed by the TOCOR
* All references to "days" refer to business days

The CSRA Team will participate in a meeting, sponsored by EPA, with the OU2 PRPs to
announce and explain the allocation project, including opportunities for participation of the
OU2 PRPs in the development of the allocation process. Following the project
announcement meeting noted in Task 2, the CSRA Team will work to obtain and record
signatures of the OU2 PRPs and acknowledgement of EPA to the Participation Agreement
distributed during the project announcement meeting.

This task will require the following efforts on the part of the CSRA Team:

e Preparation of talking points and handout material for participants regarding the
allocation process in consultation with the EPA technical lead in consultation with
EPA legal personnel

o Preparation of a written Participation Agreement for consideration and execution of
the OU2 PRPs, incorporating an explanation of relevant confidentiality protections
and requirements associated with the allocation process

e The CSRA Team will supply two (2) senior staff located in Washington, DC to
participate in the meeting

¢ Communication via email, and as required via phone, with the OU2 PRPs as a group
regarding execution of and to answer questions regarding the Participation Agreement

e Recording and compilation of executed Participation Agreement signature pages

Conduct of this task is dependent upon EPA'’s ability to successfully make arrangements for
and schedule the meeting, and communicate with OU2 PRPs regarding the meeting, and
upon receipt of EPA’s final approval of the PRP outreach plan agreed upon during the Task
Order Kick-Off Meeting within 10 business days of the meeting.

Staffing - Senior Allocation Specialist, Senior Project Manager

Performance Standards/Metrics:
e Talking points and materials prepared for the meeting provide an overview of the project and
opportunities for PRP participation noted in the PRP Outreach Plan developed in Task 1
e The CSRA Team participates in the Task Order Kick-Off Meeting
o A majority of the members of the OU2 PRPs execute the Participation Agreement
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Task 3 Initial Allocation Process and Database Design
Iltem | Title Due No Later Than' Type
3.1 Submit initial allocation Within 100 days* of Task Order Transmittal
process and database approval
design to EPA

t Or as otherwise directed by the TOCOR
* All references to "days" refer to business days

The CSRA Team will review documents received from EPA and prepare a written
descriptive summary of the initial design for the allocation process, including a design of the
allocation database, and submit to EPA for review.

The allocation process will be designed based upon information received during
consultations with EPA and OU2 PRPs on the allocation database and using all relevant
non-confidential received information, including data, records, and other documents. The
initial design will include recommendations for: (1) data sources to be considered for the
allocation; (2) applicable allocation factors; and (3) methodology for determination of shares.

The searchable database will be designed to have the capability to contain and organize all
of the information and data used in the allocation, including received PRP disclosure
statements and nexus documents from third party litigation. No confidential information will
be included in the allocation database. Though to be designed for purposes of conducting
the allocation, the database will be designed in such a way as to allow access and use by
EPA and DOJ staff for their settlement purposes following submission of the Allocation
Data Reports in Task 8. The CSRA Team will, as an interim measure, create and provide EPA
access to a SharePoint site in which any site documents received from the OU2 PRPs will be
maintained.

This task will require the following efforts on the part of the CSRA Team:

e Conduct a preliminary review of Site data on OU2 contaminants of concern as
identified in the OU2 ROD to determine appropriate allocation data sets

¢ Conduct preliminary research, analysis, and determine applicable case law, legal
requirements, and equitable considerations for use in conducting allocation

e Conduct initial review and analysis of EPA selected remedy for OU2 to determine
method to account for differential impact of contaminants of concern and source
location

e Conduct a preliminary review of information received from EPA, including PRP
disclosure statements and nexus documents from third party litigation, in order to
determine the appropriate design of the database required to support conduct of the
allocation process

e Conduct initial coding of data and loading of coded data into database to determine
credibility of database design concept

e Establish preliminary recommendations regarding allocation computations
appropriate for OU2, procedures for use of data in allocation computations, and
appropriate allocation methodology, and the design of a searchable database with
capability to contain and organize all of the information and data used in the
allocation

o Preparation of a written descriptive summary of the initial design for the allocation
process, including (1) a timeline for submission of allocation related documents,
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including PRP position briefs and reply briefs, and (2) a written description of the design
of the database with a suggested method for providing OU2 PRPs specific information
on the contents of the database, suggestions on methods for resolving data gaps in
data regarding OU2 PRPs not identified in documents received from EPA, and if
practical, images of anticipated data screens.

o Establish a SharePoint site that provides EPA access to documents received from OU2
PRPs

Conduct of this task is dependent upon; (1) receipt of all allocation documents and
information regarding the site remedy from EPA within 20 business days of approval of the
Task Order, and (2) receipt of all information from EPA as individual documents in OCR
searchable pdf format to allow loading into the allocation database.

Staffing - Senior Allocation Specialist; Senior Project Manager; Database Designer

Performance Standards/Metrics:

e The CSRA Team submits a written descriptive summary of the initial design for the
allocation process, including a database design, within the noted timeframe

¢ The submitted written descriptive summary of the initial design for the allocation
process includes a summary of the basis of and anticipated conduct the allocation
process, including preliminary recommendations on data sources to be considered
for the allocation, applicable allocation factors, and methodology for determination of
shares

e The submitted initial database design provides a written description of the database,
including, suggested method for providing OU2 PRPs specific information on the
contents of the database, suggestions on methods for resolving data gaps in data
regarding OU2 PRPs not available in documents received from EPA, and if practical,
images of anticipated data screens

Task 4 Conference Call w EPA on Initial Database Design
ltem | Title Due No Later Than' Type
4.1 Conference Call with EPA | Within 10 days* of submission of Activity
on Initial Allocation initial allocation process and database
Process and Database design
Design

t Or as otherwise directed by the TOCOR
* All references to "days" refer to business days

Task 4.1 — The CSRA Team will prepare for and participate in a conference call with EPA
regarding the initial allocation process and database design. The purpose of the call will
be to advise and consultwith EPA regarding the submitted initial allocation process and
database design and to discuss and resolve any EPA comments. Following the conference
call, the CSRA Team will edit the initial allocation process and database design based on
received EPA comments to create a draft design for submission to the OU2 PRPs.

This task will require the following efforts on the part of the CSRA Team:
e The CSRA Team will supply two (2) senior project staff located in Washington, DC to
participate in theconference call
¢ Conference call assumed to be no more than two (2) hours in length

Task Order #96 Page 9 Revised Work Plan



Case 2:18-cv-11273-JLL-JAD Document 370-5 Filed 10/24/18 Page 10 of 28 PagelD: 1637
Public Version
Staffing — Senior Allocation Specialist; Senior Project Manager

Performance Standards/Metrics:
¢ The CSRA Team patrticipates in the draft Database Design conference call

Task 5 Meeting with PRPs on Draft Allocation Process and /Database Design,
and Initiation of early Settlement Process

Item | Title Due No Later Than' Type
5.A.1 | Conduct two Meetings with | Within 40 days* of submission of Activity
PRPs on Draft Allocation initial allocation process and
Process and Database database design to EPA
Design

5.A.2 | Conference Call with EPA | Within 10 days* following the Meeting | Activity
on Meetings with PRPs on | with PRPs on Draft Allocation

Draft Allocation Process Process and Database Design
and Database Design
5.B.1 | Submit guidance on Within 5 days of Revised Task Transmittal

preparation of allocation | Order Approval
submissions to EPA and

PRPs
5.B.2 | Submit recommendation | Within 30 days of Revised Task Transmittal
on relevancy of Order Approval

documents provided by
OU2 PRPs to EPA and
PRPs

t Or as otherwise directed by the TOCOR
* All references to "days" refer to business days

Task 5.A.1 - The CSRA Team will plan, schedule, and conduct a-meeting two meetings
with the OU2 PRPs as a group regarding the draft design of the allocation process and database.
The purpose of the meetings will be to advise the OU2 PRPs as a group regarding the
anticipated conduct of the allocation process and the anticipated organization of data and
contents of the database, and to obtain PRP comments regarding the draft allocation
process and database design. The CSRA Team will also communicate with the OU2 PRPs
individually to obtain the input of OU2 PRPs, including those that did or were unable to
attend the outreach meetings, regarding suggestions on the effective design and conduct
of the allocation process and database, and to obtain additional records and information, if
any, for the aIIocatlon database lhe—GSRAleam—w#Lestabhsha—dead#ne—ef—@@—basmess

This task will require the following efforts on the part of the CSRA Team:
¢ Making arrangements for a meeting in the greater New York City metropolitan area
sufficient to accommodate the OU2 PRPs as a group
o Coordination of meeting space and equipment for meetings provided by EPA or OU2
PRPs
¢ Communication via email with the OU2 PRPs regarding substance, date/time, and
location of meeting
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o Development of meeting agenda
Development of participant materials, including a descriptive summary of Site
information received from EPA and a description of the draft allocation process and
database design

e Travel of two (2) senior staff from Washington, DC to attend meeting

« Communications by Senior Allocation Specialist via phone, email, orother electronic

media as required with OU2 PRPs; Cemmunications-will-be-limited-to-an-average-of
20minutes for each OU2 PRP

e Communications will be limited to an average of 2 hours for each OU2 PRP
¢ Record PRP comments regarding allocation process and database design and
conduct, without attribution to individual OU2 PRP comments

Staffing — Senior Allocation Specialist; Senior Project Manager

Performance Standards/Metrics:

¢ The CSRA Team conducts a meeting with the OU2 PRPs as a group regarding design of
the allocation process and database

e A majority of the members of the OU2 PRPs as a group attend the meeting either in
person or remotely

e The CSRA Team copies the EPA technical lead on its email communication to the OU2
PRPs regarding substance, date/time, and location of meeting, and provides EPA with
a copy of utilized meeting materials

Task 5.A.2 - The CSRA Team will schedule and hold, within 10 business days of holding
the meetings with the OU2 PRPs on the draft allocation process and database design, a
conference call with EPA regarding the findings of the meetings.

This task will require the following efforts on the part of the CSRA Team:

e Scheduling and participating in a two conference calls with EPA to provide EPA
information on the meetings, including a list of participants at the meeting and summary
of suggestions received regarding the allocation process and database design

o Conference call assumed to be no more than two (2) hours in length

Timing of this task is dependent upon the availability of assigned EPA staff to participate in a
conference call within noted timeframe.

Staffing — Senior Allocation Specialist; Senior Project Manager

Performance Standards/Metrics:
¢ The CSRA Team patrticipates in a conference call with EPA regarding the findings of
the meeting following the Database Design Outreach Meeting
¢ In conducting the post-meeting conference call with EPA, the CSRA Team provides a
summary of information and suggestions obtained from the OU2 PRPs without
attribution to contributions of individual participants

Task 5.B.1 - The CSRA Team will prepare a written guide regarding the format and
preparation of written submissions by OU2 PRPs pursuant to the allocation process
and submit to EPA and the OU2 PRPs
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The preparation guide will be designed based upon information received during
consultations with EPA and OU2 PRPs on the allocation process. The preparation
guide will include the format and content of required allocation documents,
including: (1) initial equitable factors brief; (2) preliminary factual submission; (3)
document submission certification; and (4) notification of early settlement eligibility.

This task will require the following efforts on the part of the CSRA Team:

e Conduct a conference call with OU2 PRPs to announce and explain
modifications to the allocation project, including opportunities for
participation of the OU2 PRPs in the development of the allocation process

e Conduct of communications, including a meeting, with OU2 PRPs regarding
recommended format and content of above noted required allocation submissions

e Preparation of written guide regarding the format and preparation of written
submissions by OU2 PRPs pursuant to the allocation process for review by EPA

e Preparation of written guide based upon EPA comments and suggestions for
review by OU2 PRPs.

o Preparation of a final written guide regarding the format and preparation of
written submissions by OU2 PRPs pursuant to the allocation process based
upon comments and suggestions received from the OU2 PRPS and EPA

Staffing - Senior Allocation Specialist; Senior Project Manager

Performance Standards/Metrics:

e The CSRA Team conducts a call with OU2 PRPs as a group to announce and
explain modifications to the allocation project, including opportunities for
participation of the OU2 PRPs in the development of the allocation process

e The CSRA Team submits a written guide regarding the format and preparation of
written submissions by OU2 PRPs pursuant to the allocation process to EPA for
review within the noted timeframe.

e The CSRA Team submits a written guide to the OU2 PRPs within the noted
timeframe

e The submitted written guide includes the format and content of required
allocation documents, including: (1) initial equitable factors brief; (2)
preliminary factual submission; (3) document submission certification; and (4)
notification of early settlement eligibility.

Task 5.B.2 — The CSRA Team will organize and conduct a review of initial indices of
documents proposed for inclusion in the Allocation Document Database by OU2 PRPs to
develop arecommendation on the relevancy of proposed documents to the allocation
process.

This task will require the following efforts on the part of the CSRA Team:

e Conduct an analysis of document information contained in indices received from
the OU2 parties to determine if the proposed documents meet established
relevancy criteria for inclusion in Allocation Document Repository

e Drafting of a written recommendation indicating which of the recommended
documents are deemed to meet the established relevancy criteria for inclusion
in Allocation Document Repository, with an explanation of the rationale for the
exclusion of any recommended document

Staffing - Data Analysts; Senior Project Manager; Senior Allocation Specialist
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Performance Standards/Metrics

e The CSRA Team submits the written recommendation regarding the relevancy of
OU2 PRP documents to EPA, with a copy to the OU2 PRPs, within the noted
timeframe

e The submitted written recommendation indicates which of the documents
recommended by OU2 PRPs are deemed to meet the established relevancy criteria
for inclusion in Allocation Document Repository, with an explanation of the
rationale for the exclusion of any recommended document

Task 6 Final Allocation Design and Early settlement PRP Data Reports
Item | Title Due No Later Than' Type
6.A X | Submit Final Allocation Within 50 days* following the Meeting | Transmittal

Design to EPA and PRPs with PRPs on Draft Allocation Process
and Database Design

6.B.1 | Submit draft PRP Data Within 10 days* of EPA final Transmittal
Reports regarding Early decision regarding additional
Settlement PRPs to PRPs | documents for inclusion in
and EPA repository

6.B.2 | Submit final PRP Data Within 15 days of submission of Transmittal
Reports regarding Early Draft Early Settlement Part Data
Settlement PRPs to PRPs | Reports

and EPA
t Or as otherwise directed by the TOCOR

* All references to "days" refer to business days

Task 6.A. - The CSRA Team will complete the design of the allocation process based on
input received from EPA and PRPs for submission to the OU2 PRPs and EPA.

This task will require the following efforts on the part of the CSRA Team:

¢ Conduct coding of data and loading of coded data into database

¢ Communications by Senior Allocation Specialist via phone, email, orother electronic
media as required with OU2 PRPs; Communications will be limited to an average of
2 hours 20-minutes for each OU2 PRP

e Review of factors statements by OU2 PRPs regarding suggestions on protocol
and equitable factors for use in allocation

e Record, compile, and organize suggestions of OU2 PRPs regarding allocation
process design andconduct without attribution to individual comments

e Conduct a call with EPA to discuss suggestions received from OU2 PRPs
regarding allocation process design and conduct without attribution to
individual comments

o Editdraft allocation design based on analysis of received Site data, EPA comments
on the draft allocation design, and consideration of input received from OU2 PRPs
during meeting and other outreach methods to prepare a written descriptive
summary of the final allocation design and submit to EPA and the OU2 PRPs

Staffing - Senior Allocation Specialist; Senior Project Manager

Performance Standards/Metrics:
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¢ The CSRA Team submits a written descriptive summary of the final design for the
allocation process within the noted timeframe

e The submitted written descriptive summary of the final design for the allocation
process includes a description of the basis of and anticipated conduct of the
allocation process, addresses any identified ambiguities in the draft report, and
includes a summary of how the comments of EPA and the OU2 PRPs regarding the
draft allocation design were, or were not, taken into account in the final allocation design,
without attribution.

Task 6.B.1. - The CSRA Team will organize and conduct a technical and scientific
evaluation of data in the allocation database to develop individual data reports for
each of the OU2 Early Settlement PRPs. The PRP Data Reports will provide selected
information regarding each OU2 Early Settlement PRP's relation to OU2 and OU2
contaminants of concern that will be used in conduct of the allocation. The CSRA
Team will establish a deadline of 10 business days from receipt of the data report for
submission of corrections or suggestions by the OU2 PRPs for improving the quality
of the received OU2 Early Settlement PRP’s data report.

This task will require the following efforts on the part of the CSRA Team:

e Conduct a call with EPA to discuss the Allocation Team recommendation
regarding the relevancy to the allocation of documents provided by OU2 Early
Settlement PRPs

e Conduct coding of data and loading of coded data into database obtained
from OU2 Early Settlement PRPs

e Review preliminary factual submission by OU2 Early Settlement PRPs

e Review Site data loaded into database to determine appropriate organization
for allocation

e Compile and organize Site datain database to support allocation analysis and
sharecomputations

e Organize data in allocation database and draft individual OU2 Early Settlement
PRP datareports

e Provide a copy of the Early Settlement PRP data reports to the OU2 PRPs for
review

Conduct of this task is dependent upon the following:

e Access by the CSRA Team to EPA technical dataregarding Site conditions
and the selected OU2 remedy

e Sufficient data on identified Early Settlement PRPs to allow analysis of
associated contaminants of concern and hazardous substance fate and
transport at the Site

e Successful establishment of the allocation database

e Receipt of additional data from OU2 Early Settlement PRPs for inclusion in the
allocation database

Staffing - Data Analysts; Senior Scientist; Senior Project Manager; Senior Allocation
Specialist

Performance Standards/Metrics

e The CSRA Team submits the PRP Data Reports to the OU2 PRPs within the noted
timeframe
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e The submitted written individual PRP Data Reports include a summary of
information in the allocation database that is relevant to a determination
regarding the associated OU2 Early Settlement PRP's relation to OU2 and OU2
contaminants of concern for use in conduct of the allocation

e The CSRA Team copies the EPA technical lead on the email communications to
the OU2 Early Settlement PRPs providing a copy of their data report

Task 6.B.2. - The CSRA Team will analyze corrections or suggestions for improving
the quality of the data reports received from OU2 PRPs to determine whether
modifications of the original data reports are warranted. Based on this analysis, the
CSRA Team will modify the data reports, as deemed appropriate. The CSRA Team
will then provide a copy of all of the revised data reports to EPA and arevised copy
of individual data reports will be uploaded to the document repository for access by
all of the OU2 PRPs, with an explanation of how suggested changes were, or were
not, incorporated.

This task will require the following efforts on the part of the CSRA Team:

e Analyze received suggestions and corrections to data reports in relation to
existing Site data and the final allocation design in order to determine
appropriate modifications

e Modify the individual data reports, as warranted based on above analysis

e Provide an explanation to the OU2 Early Settlement PRPs regarding whether,
and if so how, received suggestions resulting in changes to their individual
datareport, including a description of why their suggestions and comments
were, or were not, taken into account

¢ Upload final OU2 Settlement PRP data reports to allocation document repository

e Asrequired, the CSRA Team will conduct communications with individual
OU2 Early Settlement PRPs to answer questions regarding their final data
report

Timing of this task is dependent upon the following:
e Receipt of EPA’s determination regarding the relevancy to the allocation of
documents provided by OU2 Early Settlement PRPs within established timeframe
e Receipt of comments from OU2 Early Settlement PRPs regarding their data
report within established timeframes

Staffing - Data Analysts; Senior Scientist; Senior Project Manager; Senior Allocation
Specialist
Performance Standards/Metrics
e The CSRA Team submits the Final PRP Data Reports to EPA and OU2 Early
Settlement PRPs within the noted timeframe, and uploads data reports to
document repository
e The submitted revised Final PRP Data Reports address any identified ambiguities
in the draft reports and includes a summary of how received comments regarding
the draft PRP Data Reports were, or were not, taken into account in the final
reports
e Certifications regarding the completeness of document/data searches conducted
by the OU2 Early Settlement PRPs are uploaded to the Allocation Document
Repository
e The CSRA Team copies the EPA technical lead on the email communications to
the OU2 Early Settlement PRPs providing a copy of their individual data report
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Task 7 Draft PRP Data Reports
Item | Title Due No Later Than' Type
7.A.1 | Submit recommendation | Within 10 days of OU2 Party Submittal
on relevancy of submission of document indices
documents provided by
OU2 PRPs to EPA and
PRPs
7.A.2 | Submit Draft PRP Data Within 200 75 days* of EPA final Transmittal
Reports to PRPs decision regarding additional
documents for inclusion in
repository following-the-Meeting-with
PRPs-on-braft-AllecationProcess-and
Database Design
7.B Submit recommendation | Within 20 days of loading of Final Transmittal
on eligibility of PRPs for Early Settlement Party Data
early settlement to EPA Reports

t Or as otherwise directed by the TOCOR
* All references to "days" refer to business days

Task 7.A.1 - The CSRA Team will organize and conduct a review of indices of remaining
documents proposed for inclusion in the Allocation Document Database by OU2 PRPs to
develop a recommendation on the relevancy of proposed documents to the allocation
process.

This task will require the following efforts on the part of the CSRA Team:

e Conduct an analysis of document information contained in indices received from
the OU2 PRPs to determine if the proposed documents meet established
relevancy criteria for inclusion in Allocation Document Repository

e Drafting of a written recommendation indicating which of the recommended
documents are deemed to meet the established relevancy criteria for inclusion
in Allocation Document Repository, with an explanation of the rationale for the
exclusion of any recommended document

Staffing - Data Analysts; Senior Project Manager; Senior Allocation Specialist

Performance Standards/Metrics

e The CSRA Team submits the written recommendation regarding the relevancy of
remaining OU2 PRP documents to EPA, with a copy to the OU2 PRPs, within the
noted timeframe

e The submitted written recommendation indicates which of the documents
recommended by OU2 PRPs are deemed to meet the established relevancy criteria
for inclusion in Allocation Document Repository, with an explanation of the
rationale for the exclusion of any recommended document

Task 7.A.2 - The CSRA Team will organize and conduct a technical and scientific
evaluation of data in the allocation database to develop individual data reports for each of
the OU2 PRPs. The PRP Data Reports will provide selected information regarding each
OU2 PRP's relation to OU2 and OU2 contaminants of concern that will be used in conduct
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of the allocation. The CSRA Team will establish a deadline of 40 business days from
receipt of the data report for submission of corrections or suggestions by the OU2 PRPs for
improving the quality of the received OU2 PRP’s data report.

This task will require the following efforts on the part of the CSRA Team:
e Conduct a call with EPA to discuss the Allocation Team recommendation
regarding the relevancy to the allocation of documents provided by OU2 PRPs
¢ Conduct coding of data and loading of coded data into database obtained from OU2

e Review preliminary factual submission by OU2 PRPs
e Review Site data loaded into database to determine appropriate organization
for allocation

e Compile and organize Site data in database to support allocation analysis and
sharecomputations
Organize data in allocation database into and draft individual OU2 PRP datareports
e Provide a copy of the PRP data reports to the OU2 PRPs for review

Timing of this task is dependent upon the following:
e Receipt of EPA’s determination regarding the relevancy to the allocation of
documents provided by OU2 PRPs within established timeframe
e Receipt of comments from OU2 PRPs regarding their data report within
established timeframes

Conduct of this task is dependent upon the following:

e Access by the CSRA Team to EPA technical dataregarding Site conditions and the
selected OU2 remedy

¢ Sufficient data on identified PRPs to allow analysis of associated contaminants of
concern and hazardous substance fate and transport at the Site

e Successful establishment of the allocationdatabase

e Receipt of additional data from OU2 PRPs for inclusion in the allocation database
within established timeframes by-60-busiress-daysfollowing-the-meeting-with

traft ol : | datal o

Staffing - Data Analysts; Senior Scientist; Senior Project Manager; Senior Allocation
Specialist

Performance Standards/Metrics

¢ The CSRA Team submits the PRP Data Reports to the OU2 PRPs within the noted
timeframe

e The submitted written individual PRP Data Reports include a summary of information
in the allocation database that is relevant to a determination regarding the
associated OU2 PRP's relation to OU2 and OU2 contaminants of concern for use in
conduct of the allocation

¢ The CSRA Team copies the EPA technical lead on the email communications to the
OU2 PRPs providing a copy of their data report
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Task 7.B - The CSRA Team will organize and conduct an analysis of information
regarding the relationship of OU2 Early Settlement PRPs to the Site and Site remedy,
including relevant documents in the Allocation Document Repository, PRP Data Reports,
and Preliminary Submissions, to develop a recommendation on the eligibility of OU2
Early Settlement PRPs for the opportunity to enter negotiations with EPA regarding a
cash-out settlement. The recommendation will be based upon eligibility criteria specified
by EPA in its May 17, 2017 to OU2 PRPs on the subject; specifically that “(t)he parties
that EPA identified as eligible for an early cash out settlement are those that, based on
information reviewed by EPA, are not associated with the release or disposal of any of
the COCs for OU2, as identified in the ROD, into the Lower Passaic River.

This task will require the following efforts on the part of the CSRA Team:

e Conducting an analysis of documents and other information submitted by OU2
Early Settlement PRPs and contained in the Allocation Document Repository to
determine whether the OU2 Early Settlement PRPs meet the eligibility criteria
specified by EPA.

e Drafting of a written recommendation indicating which of the OU2 Early
Settlement PRPs are deemed to meet the specified eligibility criteria for the
opportunity to enter negotiations with EPA regarding a cash-out settlement, with
an explanation of the rationale for the exclusion of any OU2 Early Settlement PRP.

Staffing - Data Analysts; Senior Scientist; Senior Project Manager; Senior Allocation
Specialist

Performance Standards/Metrics

e The CSRA Team submits the written recommendation on the eligibility of OU2
Early Settlement PRPs for the opportunity to enter negotiations with EPA
regarding a cash-out settlement, within the noted timeframe

e The submitted written recommendation indicates which of the OU2 Early
Settlement PRPs are deemed to meet the specified eligibility criteria for the
opportunity to enter negotiations with EPA regarding a cash-out settlement, with
an explanation of the rationale for the exclusion of any OU2 Early Settlement PRP

Task 8 Final Data Reports
Item | Title Due No Later Than' Type
8.1 Submit Final PRP Data Within 40 days* fellewing-the of the Transmittal

Reports to EPA and PRPs | deadline forsubmission-of-corrected
OU2 PRPs corrections to PRP data

reports
8.2 Provide EPA Access to Upon submissien loading of corrected | Activity
Allocation Database PRP data reports

t Or as otherwise directed by the TOCOR
* All references to "days" refer to business days

The CSRA Team will analyze corrections or suggestions for improving the quality of the
data reports received from OU2 PRPs to determine whether modifications of the original
data reports are warranted. Based on this analysis, the CSRA Team will modify the data
reports, as deemed appropriate. The CSRA Team will then provide a copy of all of the
revised data reports to EPA and a revised copy of their own individual data reports to each
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of the OU2 PRPs, with an explanation of how suggested changes were, or were not,
incorporated.

This task will require the following efforts on the part of the CSRA Team:

¢ Analyze received suggestions and corrections to data reports in relation to existing
Site data and the final allocation design in order to determine appropriate
modifications

¢ Modify the individual data reports, as warranted based on above analysis

e Provide an explanation to the OU2 PRPs regarding whether, and if so how, received

suggestions resulting in changes to their individual data report, including a description of
why their suggestions and comments were, or were not, taken into account. Upload final
OU2 Settlement PRP data reports to allocation document repository

o As required, the CSRA Team will conduct communications with individual OU2
PRPs to answer questions regarding their final data report

Timing of this task is dependent upon the following:

e Receipt of comments from OU2 PRPs regarding their data report within established
timeframes

Staffing - Data Analysts; Senior Scientist; Senior Project Manager; Senior Allocation
Specialist

Performance Standards/Metrics

e The CSRA Team submits the Final PRP Data Reports to EPA and OU2 PRPs within
the noted timeframe, and uploads data reports to document repository

¢ The submitted revised Final PRP Data Reports address any identified ambiguities in the
draft reports and includes a summary of how received comments regarding the draft
PRP Data Reports were, or were not, taken into account in the final reports

e The CSRA Team copies the EPA technical lead on the email communications to the
OU2 PRPs providing a copy of their individual data report
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Task 9 Draft Allocation Report
Item | Title Due No Later Than' Type
9.1 Submit Draft Allocation Within 90 days* following submittal of | Transmittal
Recommendation Report Response Briefs by PRPs final-RRP
PataReports

t Or as otherwise directed by the TOCOR
* All references to "days" refer to business days

Task 9 - The CSRA Team will prepare a first draft of the allocation recommendation report
and submit to the OU2 PRPs and EPA for review. The draft allocation report will desighate
shares of responsibility among the OU2 PRPs, as appropriate based on the allocation
analysis. The draft allocation report will include a recommendation on the possible
grouping of the OU2 PRPs into tiers of similar levels of responsibility.

This task will require the following efforts on the part of the CSRA Team:

e Conduct of communications, including a conference call, with OU2 PRPs
regarding recommendations on and legal/equitable theories pertinent to conduct
of the allocation included in Position and Response Briefs received from the OU2
PRPs

e Review and consideration of input regarding allocation received from the OU2 PRPs
and EPA

¢ Review and understand the basis for EPA's selected remedy for OU2, in
consultation with EPA technical and legal personnel

¢ Review and understand the relative toxicity of identified contaminants of concern
relevant to the selection of the OU2 remedy, in consultation with EPA technical and
legal personnel

e Analyze the relative toxicity of materials discharged by OU2 PRPs and other
differentiating factors, including fate and transport of hazardous substances released by
PRPs based on the data contained in the RI/FS, in relation to the selected remedy

e Compilation and analysis of allocation data related to each OU2 PRP, including
contaminants of concern, to establish the relative impact of the actions of each OU2
PRP on the conditions that resulted in EPA selecting the OU2remedy

o Establish appropriate allocationalgorithms

e Load compiled PRP data into allocation calculations to determine relative
relationships among the OU2 PRPs

e As appropriate, establish appropriate tiers of OU2 PRP responsibility based on
calculations and consideration of equitable factors

e Prepare draft allocation recommendation report

e Submission of the draft report to the OU2 PRPs and EPA

Timing of this task is dependent upon receipt of position briefs and reply briefs regarding
allocation from OU2 PRPs within established timeframes

Staffing - Senior Allocation Specialist; Senior Project Manager
Performance Standards/Metrics:

e The CSRA Team submits the Draft Allocation Recommendation Report within the noted
timeframe
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¢ The submitted written Draft Allocation Recommendation Report includes an overview
of the basis for the determinations of shares among the OU2 PRPs, including a
description of the use of data sources and application of allocation factors and
methodology utilized, and reason for potential vulnerabilities, if any, in the resulting
allocation

o The report identifies and explains the rationale, if applicable, for grouping OU2
PRPs into tiers of similar relative responsibility

Task 10 Final Allocation Recommendation Report

Item | Title Due No Later Than' Type

10.1 | conference-Call Meeting Within 10 days* of submittal of Draft Transmittal
with EPA regarding Draft Allocation Report
Allocation
Recommendation Report

10.2 | Conduct Meeting with Within 20 days of submittal of Draft | Activity
PRPs on Draft Allocation | Allocation Report
Report

10.3 | Conference Call with EPA | Within 10 days* following the Activity
on Meeting with PRPs on | Meetings with PRPs on Draft
Draft Allocation Report Allocation Report

10.4 | Submit Final Allocation Within 60 days* of submittal of Draft Deliverable

2 Recommendation Report to | Allocation Report
OU2 PRPs and EPA

t Or as otherwise directed by the TOCOR
* All references to "days" refer to business days

Task 10.1 - The CSRA Team will prepare for and participate in a meeting with EPA
regarding the submitted draft allocation recommendation report. The purpose of the
meeting will be to obtain EPA comments regarding the submitted draft allocation report,
including the basis and findings of the draft allocation report and the report format.

This task will require the following efforts on the part of the CSRA Team:
e The CSRA Team will supply one (2) senior staff located in Washington, DC to attend
the meeting participate irthe-conference-cal

Nfaranece Maad-to-bae no-morath N HhA/O a¥la N lanath

e Meeting assumed to be no more than four (4) hours in length
Staffing - Senior Allocation Specialist; Senior Project Manager

Performance Standards/Metrics:

e The CSRA Team participates in the meeting regarding the submitted draft allocation
recommendation report

Task 10.2 — The CSRA Team will plan, schedule, and conduct a meeting with the OU2
PRPs as agroup regarding the draft allocation recommendation report. The purpose of
the meeting will be to advise the OU2 PRPs as a group regarding the draft allocation
recommendation report and to obtain preliminary PRP comments regarding the draft
allocation recommendation report. The CSRA Team will also communicate with the OU2
PRPs individually to obtain the input of OU2 PRPs, including those that did or were
unable to attend the meeting, regarding draft allocation recommendation report.
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This task will require the following efforts on the part of the CSRA Team:
e Making arrangements for a meeting in the greater New York City metropolitan area
sufficient to accommodate the OU2 PRPs as a group
e Coordination of meeting space and equipment for meetings provided by EPA or
OU2 PRPs
e Communication via email with theOU2 PRPs regarding substance, date/time, and
location of meeting
Development of meeting agenda
Development of participant materials, a needed
Travel of two (2) senior staff from Washington, DC to attend meeting
Communications by Senior Allocation Specialist via phone, email, orother
electronic media as required with OU2 PRPs
e Recording of PRP comments regarding the draft allocation recommendation
report, without attribution to individual OU2 PRP comments

Staffing — Senior Allocation Specialist; Senior Project Manager

Performance Standards/Metrics:

e The CSRA Team conducts ameeting with the OU2 PRPs as agroup regarding the
draft allocation recommendation report

e A majority of the members of the OU2 PRPs as a group attend the meeting either
in person or remotely

e The CSRA Team copies the EPA technical lead on its email communication to the
OU2 PRPs regarding substance, date/time, and location of meeting, and
provides EPA with a copy of utilized meeting materials

Task 10.3 - The CSRA Team will schedule and hold, within 10 business days of
holding the meeting with the OU2 PRPs on the draft allocation recommendation report, a
conference call with EPA regarding the findings of the meeting.

This task will require the following efforts on the part of the CSRA Team:

e Scheduling and participating in a conference call with EPA to provide EPA
information on the meeting, including a list of participants at the meeting and
summary of suggestions received regarding the draft allocation recommendation
report

e Conference call assumed to be no more than two (2) hours in length

Timing of this task is dependent upon the availability of assigned EPA staff to
participate in a conference call within noted timeframe.

Staffing — Senior Allocation Specialist; Senior Project Manager

Performance Standards/Metrics:
e The CSRA Team participates in a conference call with EPA regarding the findings
of the meeting with PRPs regarding the draft allocation recommendation report
e In conducting the post-meeting conference call with EPA, the CSRA Team
provides a summary of information and suggestions obtained from the OU2 PRPs
without attribution to contributions of individual participants

Task Order #96 Page 22 Revised Work Plan



Case 2:18-cv-11273-JLL-JAD Document 370-5 Filed 10/24/18 Page 23 of 28 PagelD: 1650

Public Version

Task 10.4 2 - The CSRA Team will prepare a Final Allocation Recommendation Report. The
Final Allocation Recommendation Report will take into consideration comments on the draft
allocation recommendation report received during consultation with EPA and during
meetings with and received in position and reply briefs from the OU2 PRPs.

This task will require the following efforts on the part of the CSRA Team:
¢ Review and consider the comments by OU2 PRPs and EPA regarding the draft
allocation recommendation report
o Editing of the draft allocation recommendation report to incorporate appropriate
modifications based on OU2and EPA comments to produce the Final Allocation
Recommendation Report

Staffing - Senior Allocation Specialist; Senior Project Manager

Performance Standards/Metrics:

e The CSRA Team submits a Final Allocation Recommendation Report within the noted
timeframe

o The submitted Final Allocation Recommendation Report includes the elements of the
Draft Allocation Recommendation Report described in Task 17, addresses any identified
ambiguities in the draft report, and provides a summary, without attribution to individual
comments, of how comments of the OU2 PRPs and EPA regarding the Draft Allocation
Recommendation Report were, or were not, taken into account in the final report, without

attribution.
Task 11 Final PRP Outreach Report
Item | Title Due No Later Than' Type
11.1 | Submit Final PRP Outreach | Within 10 days* of submittal of Final Activity
Report Allocation Report

t Or as otherwise directed by the TOCOR
* All references to "days" refer to business days

The CSRA Team will prepare and provide to EPA a report regarding outreach efforts conducted
with the OU2 PRPs, including a list of participants in outreach efforts, a description of topics
discussed, and a summary of issues or concerns raised.

This task will require the following efforts on the part of the CSRA Team:
¢ Review and organize the comments of OU2 PRPs received during conduct of the
Task Order, without attribution to individual OU2 PRPs
¢ Prepare and provide EPA an overview of conducted outreach efforts, including a list
of OU2 PRPs that have participated in outreach meetings, conference calls, or
individual communications with the CSRA Team and a summary of suggestions
received from the OU2 PRPs regarding the allocation process

Staffing - Senior Allocation Specialist; Senior Project Manager

Performance Standards/Metrics:
e The CSRA Team submits a written summary of PRP outreach efforts within the noted
timeframe
¢ The Final PRP Outreach Report includes a summary of conducted PRP outreach
efforts, including a list of OU2 PRPs that have participated in outreach meetings,
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conference calls, or individual communications with the CSRA Team and a summary
of suggestions received from the OU2 PRPs regarding the allocation process

e In drafting the Final PRP Outreach Report, the CSRA Team provides a summary of
information and suggestions obtained from the OU2 PRPs without attribution to
contributions of individual participants

Task 12 Task Order Closeout Report
Item Title Due No Later Than' Type
12.1 Submit Draft Task Order Within 10 days* of submittal of Final Transmittal
Closeout Report Allocation Report
12.2 Final Task Order Closeout | Within 10 days* of receipt of EPA’s Deliverable
Report comments on Draft Task Order
Closeout Report

t Or as otherwise directed by the TOCOR
* All references to "days" refer to business days

Task 12.1 - The CSRA Team will design and produce the first draft of a report regarding the
conduct of tasks pursuant to the Task Order and submit it for review by EPA. The report will not
contain any confidential or sensitive information. The contents of the Draft Task Order Close-
Out Report will include:
e A half-page description of the project that describes the nature of the project, the
parties, the process, and the outcomes
o If appropriate, a short section reflecting on the process and procedural lessons
learned and recommendation for improvements and identification of those activities
conducted that contributed to the success of the process
o A brief summary of the final costs of the project broken out by percentage of labor
hours and other direct costs

This task will require the following efforts on the part of the CSRA Team:
¢ Review of project activities and compilation of projectsummary
e Consideration and compilation of thoughts on lessons learned regarding project
e Compilation of project budget costs
e Preparation of the Draft Task Order Close-outReport

Staffing - Senior Allocation Specialist; Senior Project Manager

Performance Standards/Metrics:
e The CSRA Team submits a Draft Task Order Closeout Report within the noted
timeframe
o The submitted Draft Task Order Closeout Report includes the items noted above as
contents of the report

Task 12.2 - The CSRA Team will prepare a Final Task Order Closeout Report and submit to
EPA. The Final Task Order Closeout Report will take into consideration comments received
from EPA regarding the draft of the Task Order closeout report. CSRA will provide one (1) copy
of the Final Task Order Closeout Report to the PO and one (1) copy to the TOCOR in electronic
format.
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¢ Editing, and as required redesign, of the closeout report to incorporate modifications
based on EPA comments in order to produce the Final Task Order Closeout Report

Staffing - Senior Allocation Specialist; Senior Project Manager

Performance Standards/Metrics:

e The CSRA Team submits a Final Task Order Closeout Report within the noted

timeframe

¢ The submitted Final Task Order Closeout Report addresses any identified ambiguities in
the draft report and includes a summary of how EPA’s comments regarding the Draft
Allocation Recommendation Report were, or were not, taken into account in the final

report

5.0 Reports, Transmittals and Deliverables

CSRA will provide EPA all reports in accordance with the contract. If EPA responds with a
request for additional information, Subcontractor is required to provide information, as

requested.

Copies of all contract deliverables will be sent to both the PO and the TOCOR. If oral briefings
are scheduled for EPA staff, the PO will be notified in time to attend.

Schedule

Item | Title Due No Later Than' Type

1 Task Order Kick-Off Within 20 days* of Task Order Transmittal
Meeting approval

2 EPA Project Public Within 40 days* of Task Order Activity
Announcement Meeting approval

3 Submit initial allocation Within 100 days* of Task Order Transmittal
process and database approval
design to EPA

4 Conference Call with EPA Within 10 days* of submission of Activity
on Initial Allocation Process | initial allocation process and
and Database Design database design

5.A.1 | Conduct two Meetings with | Within 40 days* of submission of Activity
PRPs on Draft Allocation initial allocation process and
Process and Database database design to EPA
Design

5.A.2 | Conference Call with EPA Within 10 days* following the Activity
on Meetings with PRPs on Meeting with PRPs on Draft
Draft Allocation Process and | Allocation Process and Database
Database Design Design
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Item | Title Due No Later Than' Type
5.B.1 | Submit guidance on Within 5 days of Revised Task Transmittal
preparation of allocation Order Approval
submissions to EPA and
PRPs
5.B.2 | Submit recommendation Within 30 days of Revised Task Transmittal
on relevancy of Order Approval
documents provided by
OU2 PRPs to EPA and
PRPs
6.A X | Submit Final Allocation Within 50 days* following the Transmittal
Design to EPA and PRPs Meeting with PRPs on Draft
Allocation Process and Database
Design
6.B.1 | Submit draft PRP Data Within 10 days* of EPA final Transmittal
Reports regarding Early decision regarding additional
Settlement PRPs to PRPs | documents for inclusion in
and EPA repository
6.B.2 | Submit final PRP Data Within 15 days of submission of Transmittal
Reports regarding Early Draft Early Settlement Part Data
Settlement PRPs to PRPs | Reports
and EPA
7.A.1 | Submit recommendation Within 10 days of OU2 Party Submittal
on relevancy of submission of document indices
documents provided by
OU2 PRPs to EPA and
PRPs
7.A.2 | Submit Draft PRP Data Within 200 75 days* of EPA final Transmittal
Reports to PRPs decision regarding additional
documents for inclusion in
repository fellewing-the-Meeting
with-PRPs-on-Draft-Allocation
Process-and-Database Desigh
7.B Submit recommendation Within 20 days of loading of Final | Transmittal
on eligibility of PRPs for Early Settlement Party Data
early settlement to EPA Reports
8.1 Submit Final PRP Data Within 40 days* fellewing-the of the | Transmittal
Reports to EPA and PRPs deadline for-submission-of-corrected
OU2 PRPs corrections to PRP
data reports
8.2 Provide EPA Access to Upon submissien loading of Activity
Allocation Database corrected PRP data reports
9.1 Submit Draft Allocation Within 90 days* following submittal Transmittal
Recommendation Report of Response Briefs by PRPs final
PRP DataRepeofts
10.1 | Genference-Gall Meeting Within 10 days* of submittal of Draft | Transmittal
with EPA regarding Draft Allocation Report
Allocation Recommendation
Report
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Report

comments on Draft Task Order
Closeout Report

Item | Title Due No Later Than' Type
10.2 Conduct Meeting with Within 20 days of submittal of Activity
PRPs on Draft Allocation Draft Allocation Report
Report
10.3 | Conference Call with EPA | Within 10 days* following the Activity
on Meeting with PRPs on Meetings with PRPs on Draft
Draft Allocation Report Allocation Report
10.4 | Submit Final Allocation Within 60 days* of submittal of Draft | Deliverable
2 Recommendation Report to | Allocation Report
OU2 PRPs and EPA
11 Submit Final PRP Outreach | Within 10 days* of submittal of Final | Activity
Report Allocation Report
12.1 | Submit Draft Task Order Within 20 days* of submittal of Final | Transmittal
Closeout Report Allocation Report
12.2 | Final Task Order Closeout Within 10 days* of receipt of EPA’s Deliverable

* All references to days in this chart refer to business days

6.0 Staffing Plan

This Task Order will be staffed as follows:

Team Member Name' Role in the Project

Mary Apostolico Overall Contract Management, Quality Assurance, Task Order
CSRA International Management

Jennifer Cutrona Dashboard and Financial Tracking
CSRA

David Batson Senior Allocation Specialist
TechLaw

Judy Manley Senior Project Manager

TechLaw

Travis Kline Senior Toxicologist

TechLaw

Erman Evcimen Database Designer

TechLaw

Amber Kozacek Researcher

TechLaw

TOther team members than those listed in the above table may work on this task order to

complete the required work.

"The task order mainly will be managed by the TOM listed in the above table; however,
additional team members may conduct task order management activities to ensure coverage
during periods when the TOM is unavailable (e.g., vacation, iliness, business travel, time

constraints).
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7.0 Quality Management

As part of its quality assurance practices, CSRA TOM will:

e Review this Work Plan with the EPA TOCOR, as requested by the TOCOR,;

¢ Meet or hold conference calls as needed with the TOCOR to review progress; and
e Speak regularly with the subcontractor to receive project status updates.

In addition, all work on this Task Order will be performed in accordance with CSRA's strict
guality assurance practices, including but not limited to incorporating quality management
principles and processes into the development of the required transmittals, deliverables, and the
consulting services offered. Although CSRA will ensure the timely delivery of all transmittals and
deliverables, CSRA will not perform a review of these documents prepared by the
subcontractor.

8.0 Conflict of Interest

Based on our review and understanding of the legal requirements of this work, CSRA certifies
that no real, apparent, or potential organizational or individual conflict of interest exists with this
assignment, based on previous or ongoing work, or other potential conflicts.

9.0 Cyber Security

CSRA has interpreted compliance with information assurance / security provisions contained in
this contract as a requirement to provide its standard CSRA information system and
procedures. CSRA contract pricing does not include or reflect any additional requirements or
certification and accreditation for the CSRA information system or procedures, connectivity to
the Government system(s), or storage of any Government-provided data or project data, or for
stand-alone development or storage environments. Should the Government require

increased or specialized information assurance security or other actions beyond those reflected
in the standard CSRA information system or procedures, then the Government will notify CSRA
and such revisions will be provided in accordance with the “changes” clause of this contract.

10.0 Project Budget

The budget for this task is provided as an Attachment.

11.0 Period of Performance

The task order period of performance runs through June 15, 2019.
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